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Status Report on CEA 3808
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Repair of four joints between ICC and LDD was successful, but another
joint was questionable. A retest will be done this week.

Another repair has been undertaken on the tie-in at Junction IB. Retest
Wednesday.

Line 34 tie-in point has been exposed and cut for tile change.

Line 35 is (12" froa IFF) approximately 80% coaplete.

Soldier beaas pulled and backfill continues between 1BB and ICC.

Soldier beaas driven east to just past 7AA.

Began shoring up area near track 8E with sheet piling so work can safely
proceed around chlorine cars.

Good test achieved on Box ICC.

Sandblasting aanholes.

Water table in control with five dewatering pu«p* running.

T. Carrico
Operation Foreman
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